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Tri-Party Agreement

HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (HFFACO)
EXTENSION OF DISPUTE AT THE PROJECT MANAGER LEVEL FOR CHANGE
CONTROL FORM M-15-13-02

Per Hanford Federal Facility Agreement and Consent Order Article VIII, Resolution of
Disputes, the Parties hereby agree to extend to May 31, 2016, and retain at the project
manager level, the dispute resolution process for Hanford Federal Facility and Consent Order
(HFFACO) change control form M-15-13-02. The Parties jointly determine that this extension
is desirable to provide them additional time to reach resolution regarding the path forward for
the M-015-112 interim milestone.

During the meeting conducted in the fall of 2015, the Parties agreed that, in lieu of further
discussion of Draft A and resolution of previous Ecology comments on Draft A, all efforts
will be channeled into completion and finalization of Revision 0 document. This agreement
constitutes the “Plan for Document Update” for the resolution of milestone M-015-112 in
accordance with Figure 9-1, page 9-4, Section 9.2 of the HFFACO Action Plan.
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